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RAC 2-5 MONTHLY PROGRESS REPORT

' VOUCHER NO. A031

US EPA RECORDS CENTER REGION 5

AR
Contract Number: EP-S5-06-02 . amrsy T
Work Assignment: 021-ROBE-051C Contract Period: Base
Report Period: February 2009
W.A. Name: porth Bronson Industrial  girm, SulTRAC
EPA W.A. Manager: Terese Van Donsel Task: 2,10,6,11,1,8,9

EPA Project Officer:

Contractor Project
Manager:

Edward Quigley Technically Complete:

Jennifer Knoepfle Period of Performance:

SUMMARY

— Thisreport-covers the 4=week-period-of-January-26,2009-through-February-22;2009:—During-this-reporting

period, SUlTRAC performed project management activities as scoped.

Summary Costs and Level of Effort Hours

15%
December 31, 2009

Please see the attached financial report. The February 2009 financial status report shows expenses incurred
during this 4-week reporting period and includes 31 level-of-effort (LOE) hours and $22.78 in ODC's and

computer costs. The total WA cost and fee for February 2009 is $3,239.63.

1. PROGRESS MADE THIS REPORT PERIOD

Task 1 - Project Planning and Support

SulTRAC performed project management activities, which included emails and phone calls with the EPA WAM,

as well as schedule and financial tracking.

Task 2 - Community Involvement
No activities were conducted during this reporting period.

Task 6 - Reuse Planning
No activities were conducted during this reporting period.

Task 8 - Review of PRP RD Submittals
No activities were conducted during this reporting period.

Task 9 - Remedial Design Oversight .
No activities were conducted during this reporting period.

Task 10 - Technical Meeting Support
No activities were conducted during this reporting period.

Task 11 - Work Assignment Closeout
No activities were conducted during this reporting period.

http://epa.ttemi.com/client/epa_view.jsp?TaskOrderKey=732&rp=813&cycleText=200902& version=print

?

9/23/2009



http://epa.ttemi.com/client/epa_view.jsp?TaskOrderKey=732&rp-813&cycleText=200902&version=print

SulTRAC / EPA Program - WA 021-ROBE-051C
2. TASK SCHEDULES
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o Start Date Completion Date Percent | Schedule
Description ' Complete | Variance
Planned Actual Planned Actual P
March 8, March 8, April 6, April 6,
Work Plan 2007 2007 2007 2007 100
April 15, April 15, June 16, May 29, (18
Health and Safety Plan 2007 2007 5007 2007 100 days)

3. SCHEDULE VARIANCES AND CORRECTIVE ACTIONS

There were no schedule variances or corrective actions during this reporting period.

4. ACTIVITY NEXT PERIOD

Task 1 - Project Planning and Support

Activities anticipated to be undertaken by SulTRAC during the next reporting period include:

1. Delivery of a monthly status report.

2. Communication with EPA WAM via meetings, emails, and phone calls.

Task 2 - Community Involvement
No activities are anticipated during the next reporting period.

Task 6 - Reuse Planning
No activities are anticipated during the next reporting period.

Task 8 - Review of PRP RD Submittals
No activities are anticipated during the next reporting period.

Task 9 - Remedial Design Oversight
No activities are anticipated during the next reporting period.

Task 10 - Technical Meeting Support
No activities are anticipated during the next reporting period.

Task 11 - Work Assignment Closeout
No activities are anticvipated during the next reporting period.

5. TRAVEL - PURPOSE/DESTINATION

No travel costs were incurred during this period.
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6.¢UTILIZATION OF SUBPOOL CONTRACTORS

No subpool costs appear in this month's invoice.
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